CRONOGRAMA

Prazo de Execugédo (meses) Total Coef.
Codigo Discriminagao dos Servigos
1 2 3 4 5 6 7 8 Servigo Acumulado | Infla.%
R$| R$90.866,19 R$90.866,19 3,60
1. SERVICOS PRELIMINARES
% 100,00% 100,00%
R$| R$38.260,33 [ R$9.565,08 R$47.825,41 1,89
2. MOVIMENTO DE TERRA PARA FUNDAGOES
% 80,00% 20,00% 100,00%
R$| R$27.521,44 [R$155.954,82 R$183.476,26 7,26
3. FUNDAGCOES
% 15,00% 85,00% 100,00%
R$ R$56.054,42 | R$84.081,63 R$140.136,05 5,55
4. SUPERESTRUTURA
% 40,00% 60,00% 100,00%
~ R$ R$21.439,11 | R$64.317,33 R$21.439,11 R$107.195,55 4,24
5. SISTEMA DE VEDAGCAO VERTICAL
% 20,00% 60,00% 20,00% 100,00%
R$ R$48.861,53 R$122.153,84 R$73.292,30 R$244.307,67 9,67
6. ESQUADRIAS
% 20,00% 50,00% 30,00% 100,00%
R$ R$72.673,37 |R$314.917,95| R$96.897,83 R$484.489,15 19,18
7. SISTEMAS DE COBERTURA
% 15,00% 65,00% 20,00% 100,00%
~ R$ R$29.205,66 R$29.205,66 1,16
8. IMPERMEABILIZACAO
% 100,00% 100,00%
R$ R$80.365,83 R$160.731,65 R$26.788,61 R$267.886,09 10,60
9. REVESTIMENTOS INTERNO E EXTERNO
% 30,00% 60,00% 10,00% 100,00%
R$ R$34.973,14 R$26.229,86 R$87.432,86 R$26.229,86 R$174.865,72 6,92
10. SISTEMAS DE PISOS
% 20,00% 15,00% 50,00% 15,00% 100,00%
R$ R$69.060,92 R$55.248,73 R$13.812,18 R$138.121,83 5,47
11. PINTURAS E ACABAMENTOS
% 50,00% 40,00% 10,00% 100,00%
- . R$ R$2.341,11 | R$2.341,11 R$9.364,44 R$14.046,66 R$14.046,66 R$4.682,22 R$46.822,20 1,85
12. INSTALACAO HIDRAULICA
% 5,00% 5,00% 20,00% 30,00% 30,00% 10,00% 100,00%
. R$ R$3.695,56 R$7.391,12 R$7.391,12 R$18.477,81 0,73
13. DRENAGEM DE AGUAS PLUVIAIS
% 20,00% 40,00% 40,00% 100,00%
- . R$ R$6.885,72 R$6.885,72 R$17.214,29 R$24.100,01 R$13.771,43 R$68.857,16 2,73
14. INSTALACAO SANITARIA
% 10,00% 10,00% 25,00% 35,00% 20,00% 100,00%
! R$ R$10.730,10 R$42.920,39 R$53.650,49 2,12
15. LOUCAS, ACESSORIOS E METAIS
% 20,00% 80,00% 100,00%
- . . R$ R$2.370,93 R$2.370,93 R$3.161,24 R$7.903,10 0,31
16. INSTALACAO DE GAS COMBUSTIVEL
% 30,00% 30,00% 40,00% 100,00%
. . R$ R$3.104,24 R$3.104,24 R$15.521,21 R$9.312,72 R$31.042,41 1,23
17. SISTEMA DE PROTECAO CONTRA INCENDIO
% 10,00% 10,00% 50,00% 30,00% 100,00%
- . R$ R$10.461,16 | R$10.461,16 | R$20.922,33 R$20.922,33 R$73.228,15 R$62.766,98 R$10.461,16 R$209.223,28 8,28
18. INSTALACAO ELETRICA - 220V
% 5,00% 5,00% 10,00% 10,00% 35,00% 30,00% 5,00% 100,00%
R$ R$408,42 R$272,28 R$680,70 R$1.361,39 0,05
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% 30,00% 20,00% 50,00% 100,00%
- R$ R$20.310,58 R$8.704,53 R$29.015,11 1,15
20. INSTALACOES DE REDE ESTRUTURADA
% 70,00% 30,00% 100,00%
- R R$ R$3.002,94 R$7.006,85 R$10.009,79 0,40
21. SISTEMA DE EXAUSTAO MECANICA
% 30,00% 70,00% 100,00%
2 SISTEMA DE PROTECAO CONTRA DESCARGAS R$ R$2.571,21 | R$7.713,64 R$30.854,57 R$10.284,86 R$51.424,28 2,04
’ ATMOSFERICAS (SPDA) % 5,00% 15,00% 60,00% 20,00% 100,00%
R$| R$12.967,38 | R$21.612,30 R$38.902,14 R$12.967,38 R$86.449,20 3,42
23. SERVICOS COMPLEMENTARES
% 15,00% 25,00% 45,00% 15,00% 100,00%
R$ R$1.101,12 R$2.569,29 R$3.670,41 0,15
24. SERVICOS FINAIS
% 30,00% 70,00% 100,00%
Total d | R$|R$169.615,34| R$331.233,48| R$477.045,98| R$368.471,74 | R$392.180,75 | R$401.591,93 | R$319.656,05 R$66.486,95
otal da parcela
% 6,71% 13,11% 18,88% 14,59% 15,52% 15,90% 12,65% 2,63%
R$|R$169.615,34[ R$500.848,82( R$977.894,80| R$1.346.366,54 | R$1.738.547,28 | R$2.140.139,21 | R$2.459.795,26 | R$2.526.282,21
Total acumulado R$2.526.282,21 100,00%
% 6,71% 19,83% 38,71% 53,29% 68,82% 84,71% 97,37% 100,00%




